

Annex I

Dissemination action plan T-EST

	2012/13												
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
Result available						Adaption potential summary report					Training workshop form implementation coaches		
Instrument for dissemination			Project website		Min. 1 press coverage per partner								
			Newsletter 1		Leaflets								
					Posters								
Awareness campaign			Awareness campaign actions in BG, RO, TR										
EASPD					Conference EL			Seminar BG			Conference HU		
E.N.T.E.R.	Network activities												
Administrative issues				Stakeholder analysis		Dissemination strategy		Update of national dissemination plans				Dissemination report (interim)	
	2013/14												
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
Result available	Toolkit draft BG, RO, TR	Implementation feedback tool	Support coaches visits										Toolkit final BG, RO, TR
		Support and exchange platform											
Instrument for dissemination	Newsletter 2			Exploitation seminar	Min. 1 press coverage per partner								
									Final conference Izmir		Newsletter 3		
EASPD		Seminar BE											
E.N.T.E.R.	Network activities												
Administrative issues	IPR Agreement draft								Update of national dissemination plans			IPR Agreement final	
	Exploitation strategy draft											Exploitation strategy final Dissemination Report (final)	